SAS Superstructure Run date 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:00 PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 069 Const Calendar Day: 274 Date: 09-Jun-2010 Wednesday

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 08-Oct-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 50 - 60
Precipitation 0.00" Condition Partly overcast and windy

Working Day If no, explain:

Diary: Dispute
Work description.
- Continued to work on stressing paperwork and prepare for upcoming stressing operations. .
- Shot the elevations for the centerline north/south offets for OBG lifts 4W/5W panel points 24, 28, 30, and
36 using the automatic level with the assistance of Sami Daouk. This was done while the ROOT weld was
in progress for the top joint between these two OBG lifts.
04-0120F4 Bid Item: 034 X-W2C-BCT.034 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons
SCHWAGER DAVIS INC.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: SCHWAGER DAVIS INC.
Ironworker JNM Brian Nobile 0.00 0.00 0.00 0.00 []
Ironworker JNM Todd Blackwell 0.00 0.00 0.00 0.00 []
Ironworker JNM Bobby Almon 0.00 0.00 0.00 0.00 []
Ironworker INM Bounthaby Singharath 0.00 0.00 0.00 0.00 D
Ironworker FOR Erin Jones 0.00 0.00 0.00 0.00 []
Ironworker JNM James Bond 0.00 0.00 0.00 0.00 []
Ironworker JNM Randy Hill 0.00 0.00 0.00 0.00 []
Ironworker GEN Ralph Craig 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Work description. 034 X-W2C-BCT.034 =
- Pushed from strand packs number 8703, 8674, 8695, and 8700 into continuity tendons E30A to E42A.
- Stressed continuity tendons E19A and E25A using the monostrand ram 6-8-134 with gauge A. Lalit
assisted me with the stressing operations inspection today.
- Continued installing the anchorheads and wedges on both the dead and live ends of the E-Line continuity
tendon strands previously placed.
- Cut the live end strand tails of continuity tendons E20A to E24A and placed grout caps and tubes at the
live end of these tendons.
The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:
Stressing Rams: 6-8-0014, 6-8-134, and CH600-8-109
Hydraulic Pumps for Monostrand Rams: 2 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment
Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02
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Strand Pusher: No number designated on the equipment
Grout Pump: No number designated on the equipment

- Refer to other Caltrans inspectors diaries for ABF operations and equipment at the W2 cap beam.

Attachment

Grouting pump arrived onsite today. ABF engineers and labors seen trying to remove the mandrel lodged in
the pipe of continuity tendon E41B.
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